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ESTIMATE RUN 10/03/2000

ESTIMATE SUMMARY 09:30:41

CONTID: C12567         ESTIMATE NO: 0001 PROG 1999

PCN: 12567-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 LEFT TURN LANE-KITTREDGE PERCENT TIME:

PROJECT NO: STA 0741-012                  

SH 74 Left Turn Lane-Kittredge

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

GRIMM CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING 10/03/2000 DATE TIME STARTED 09/05/2000

PO BOX 236 DATE LET 07/27/2000 DATE WORK BEGAN

 DATE AWARDED 08/02/2000 DATE TIME STOPPED 12/04/2000

 DATE CONTRACT EXECUTED 08/02/2000 DATE ACCEPTED 12/04/2000

LOUVIERS CO 80131     303/791-3600 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 393,421.05 PARTICIPATING $ $ 99,783.90

AWARD PROJECT AMT: 414,736.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,528.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.72

WORK DAYS

WORK DAYS

25.36%

293,637.15

99,783.90

99,783.90

97,255.38

$

$

$

$

99,783.90

0.00

99,783.90

0.00

99,783.90

-2,528.52

0.00

97,255.38

0.00

AMOUNT DUE 97,255.38 97,255.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 97,255.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0 TIME ALLOW: 39

ORIG TIME ALLOW: 35
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PCN: 12567-BID    ESTIMATE RUN 10/03/2000

PROJECT: STA 0741-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

5.000

202-00001  
 

5.000

EACH

800.00000 4,000.005.000

4,000.00

0010 TREE TRIMMING 0.000

0.000

202-00011  
 

1.000

EACH

500.00000 0.000.000

0.00

0015 REMOVAL OF PIPE 0.000

40.000

202-00035  
 

40.000

LF  

40.00000 1,600.0040.000

1,600.00

0020 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

1.00000 0.000.000

0.00

0025 REMOVAL OF GROUND SIGN 0.000

2.000

202-00810  
 

6.000

EACH

60.00000 120.002.000

120.00

0030 REMOVAL OF FENCE 0.000

0.000

202-01000  
 

320.000

LF  

0.40000 0.000.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

310.000

LF  

3.00000 0.000.000

0.00

0040 *REMOVAL OF END ANCHORAGE 0.000

10.000

202-01300  
 

17.000

EACH

300.00000 3,000.0010.000

3,000.00

0045 CLEAN CULVERT 0.000

4.000

202-04002  
 

5.000

EACH

1,400.00000 5,600.004.000

5,600.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

20.000

203-00010  
 

68.000

CY  

40.00000 800.0020.000

800.00

0055 POTHOLING 0.000

7.000

203-01597  
 

17.000

HOUR

170.00000 1,190.007.000

1,190.00
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PCN: 12567-BID    ESTIMATE RUN 10/03/2000

PROJECT: STA 0741-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE EXCAVATION 0.000

204.000

206-00000  
 

407.000

CY  

42.00000 8,568.00204.000

8,568.00

0065 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

285.000

CY  

31.00000 0.000.000

0.00

0070 TOPSOIL 0.000

0.000

207-00205  
 

58.000

CY  

20.00000 0.000.000

0.00

0075 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

4.000

EACH

20.00000 0.000.000

0.00

0080 SILT FENCE 0.000

96.000

208-00020  
 

96.000

LF  

2.00000 192.0096.000

192.00

0085 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

130.00000 0.000.000

0.00

0090 ADJUST MANHOLE 0.000

0.000

210-04010  
 

1.000

EACH

700.00000 0.000.000

0.00

0095 MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

600.00000 0.000.000

0.00

0100 *ADJUST GUARDRAIL 0.000

1,526.000

210-04200  
 

2,592.000

LF  

7.65000 11,673.901,526.000

11,673.90

0105 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.100

ACRE

1,000.00000 0.000.000

0.00

0110 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

ACRE

1,000.00000 0.000.000

0.00
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PCN: 12567-BID    ESTIMATE RUN 10/03/2000

PROJECT: STA 0741-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

5.00000 0.000.000

0.00

0120 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

382.000

SY  

4.00000 0.000.000

0.00

0125 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

20.000

CY  

15.00000 0.000.000

0.00

0130 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

248.240

TON 

100.00000 0.000.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT)(75)(PG 
58-22) 

0.000

0.000

403-36347  
 

668.120

TON 

50.00000 0.000.000

0.00

0140 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

332.000

GAL 

3.00000 0.000.000

0.00

0145 CONCRETE CLASS D (WALL) (SPECIAL) 0.000

0.000

601-03055  
 

116.000

CY  

750.00000 0.000.000

0.00

0150 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

10,656.000

LB  

1.25000 0.000.000

0.00

0155 INLET TYPE C (5 FOOT) 0.000

1.000

604-00305  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

310.000

LF  

11.65000 0.000.000

0.00

0165 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

6.000

606-02001  
 

10.000

EACH

1,425.00000 8,550.006.000

8,550.00
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PCN: 12567-BID    ESTIMATE RUN 10/03/2000

PROJECT: STA 0741-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 0.000

4.000

606-02003  
 

7.000

EACH

1,970.00000 7,880.004.000

7,880.00

0175 END POST 0.000

0.000

607-00005  
 

2.000

EACH

160.00000 0.000.000

0.00

0180 FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

155.000

LF  

4.25000 0.000.000

0.00

0185 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

158.000

LF  

8.00000 0.000.000

0.00

0190 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 0.000

0.000

612-00046  
 

69.000

EACH

45.00000 0.000.000

0.00

0195 DELINEATOR (FLEXIBLE) (SPECIAL (TYPE III) 0.000

0.000

612-00048  
 

38.000

EACH

50.00000 0.000.000

0.00

0200 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

25.000

LF  

30.00000 0.000.000

0.00

0205 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

500.00000 0.000.000

0.00

0210 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

1.000

EACH

2,200.00000 0.000.000

0.00

0215 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

1.000

EACH

800.00000 0.000.000

0.00

0220 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

1.000

EACH

400.00000 0.000.000

0.00
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PCN: 12567-BID    ESTIMATE RUN 10/03/2000

PROJECT: STA 0741-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

53.000

SF  

25.00000 0.000.000

0.00

0230 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

28.000

SF  

28.00000 0.000.000

0.00

0235 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

81.000

LF  

20.00000 0.000.000

0.00

0240 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

10.000

LF  

50.00000 0.000.000

0.00

0245 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

11.000

LF  

55.00000 0.000.000

0.00

0250 18 INCH CULVERT PIPE 0.000

0.000

617-00018  
 

20.000

LF  

110.00000 0.000.000

0.00

0255 24 INCH CULVERT PIPE 0.000

65.000

617-00024  
 

67.000

LF  

90.00000 5,850.0065.000

5,850.00

0260 36 INCH CULVERT PIPE 0.000

0.000

617-00036  
 

14.000

LF  

350.00000 0.000.000

0.00

0265 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0270 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

31,000.00000 15,500.000.500

15,500.00

0275 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

14.000

GAL 

125.00000 0.000.000

0.00
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PCN: 12567-BID    ESTIMATE RUN 10/03/2000

PROJECT: STA 0741-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

14.000

GAL 

80.00000 0.000.000

0.00

0285 *FLAGGING 0.000

395.000

630-00000  
 

1,084.000

HOUR

24.00000 9,480.00395.000

9,480.00

0290 *TRAFFIC CONTROL SUPERVISOR 0.000

13.000

630-00002  
 

38.000

DAY 

350.00000 4,550.0013.000

4,550.00

0295 *TRAFFIC CONTROL INSPECTION 0.000

4.000

630-00007  
 

14.000

DAY 

80.00000 320.004.000

320.00

0300 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

350.00000 0.000.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

11.500

630-80342  
 

23.000

EACH

125.00000 1,437.5011.500

1,437.50

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

4.000

EACH

200.00000 400.002.000

400.00

0315 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

16.000

630-80344  
 

32.000

SF  

15.00000 240.0016.000

240.00

0320 *DRUM CHANNELIZING DEVICE 0.000

8.000

630-80360  
 

30.000

EACH

55.00000 440.008.000

440.00

0325 *TRAFFIC CONE 0.000

24.500

630-80380  
 

50.000

EACH

15.00000 367.5024.500

367.50

0330 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12567-BID    ESTIMATE RUN 10/03/2000

PROJECT: STA 0741-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 REM OF END SECTION REMOVAL OF END SECTION AT STATION 
138+55

0.000

1.000

202-00037  
 

1.000

EACH

225.00000 225.001.000

225.00

CAT 93,483.9093,483.90394,421.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

6,000.00000 6,000.001.000

6,000.00

0355 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

0365 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

-10.000

DAY 

730.00000 0.000.000

0.00

CAT 6,300.006,300.00-1,000.00CURRENT AMT0400 $ $ $

$ 99,783.9099,783.90$393,421.05$CURRENT AMTPROJECT TOTAL


